


The

Road Ahead

A Newsletter on the River/San Marcos/Heideke Street Project

June 4, 2015 Issue 7



Staff Contacts

Jose (Joe) R. Ramos
City Engineer
830-401-2337

jramos@seguintexas.gov

Nate Garza
Projects Manager
830-401-2402

ngarza@seguintexas.gov

Pam Herrera
Public Works Assistant
830-401-2776

pherrera@seguintexas.gov

Wade Bolton
Projects Inspector
830-401-2493

wbolton@seguintexas.gov

Previous Project Updates:


[www.seguintexas.gov/
public_works/detail/
capital_projects/](http://www.seguintexas.gov/public_works/detail/capital_projects/)

-Project Map

- RSMH Newsletter, Issue 1
- RSMH Newsletter, Issue 2
- RSMH Newsletter, Issue 3
- RSMH Newsletter, Issue 4
- RSMH Newsletter, Issue 5
- RSMH Newsletter, Issue 6

**Upcoming
City Holiday**

Friday, July 3, 2015



STREETS:

Street construction and compaction continues on Mountain Street from Crockett Street progressing east to San Marcos Street and on Milam Street from Mountain Street to Court Street.

WATER:

Crews continues to install the new water line on San Marcos Street from College to Krezdorn, progressing north to Kingsbury Street (***SEE COLLEGE STREET DETOUR***). Motorists may experience daily block closures. Residents will be notified in advance of scheduled water outages by door hanger.

SANITARY SEWER:

Crews are installing the new sanitary sewer line on Milam Street from Mountain Street to Court Street.

STORM DRAINAGE:


Crew are installing storm drain and inlets on Bauer Street from Mountain Street to Court Street and San Marcos Street from Mountain Street to Ireland Street.

***INCLEMENT WEATHER MAY ALTER SCHEDULE ***
THANK YOU IN ADVANCE FOR YOUR CONTINUE PATIENCE

COLLEGE STREET DETOUR

Water construction installation and upgrades have progressed north on San Marcos Street and have entered the intersection of San Marcos at College. The improvements at this intersection will necessitate traffic detours to be implemented on College Street, beginning with eastbound traffic

(yellow line) the week of June 8th - 12th. As installation progresses north to Kingsbury Street, the westbound traffic (green line) will then be detoured. The contractor is working in half-road-width increments to minimize the impact to drivers. This detour procedure will be followed during daylight construction hours and repeated during the installation of the storm drainage and sanitary sewer. The contractor will strive each day to re-open College Street to two-way evening traffic.



Map Info:

- ⇒ **NOLTE STREET CLOSED** (Crockett to Erskine)
- ⇒ **MILAM ST CLOSED** (Donegan to Nolte)
- ⇒ Complete Street Closures - "Red"
- ⇒ Impacted Streets - Black "X"



Facebook.com/

www.seguintexas.gov