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Oak Village North
Subdivision
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WHAT’S GOING ON?
SEWER:

The main line sewer installation has been
completed along Twin Oak East. There
are a few services that still need to be in-
stalled in this location. The contractor
continues to install the sewer along Twin
Oak West and has now begun to make the
installation along Martindale Road, which
will then lead into Burr Oak. **Please
watch for single lane roads and flagmen
in this area of Martindale Road**

We have not received sewer tap
location forms the majority of residents
on Burr Oak.

CONCRETE:

The driveway replacement continues
throughout the neighborhood. The next
scheduled location is along the eastern
part of Lone Oak and will head west. The
contractor will be in contact with you re-
garding driveway access and completion.

STREETS:

The street/dirt work will resume after a
few weeks as the sewer installation is
completed. Residents should anticipate

the street work to proceed through
May/June of 2013.
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REMINDERS:

CONTINUE TO PLACE GARBAGE OUT FOR PICKUP
BY 6:00 AM. ON TUESDAY MORNINGS.

FOR THE SAFETY OF WORKERS PLEASE ADHERE
TO ALL DETOUR OR CONSTRUCTION SIGNAGE.

HAVE YOU RETURNED THE “CONSENT TO IN-
STALL SEWER TAP " FORM TO THE CITY? IF YOU
NEED ANOTHER FORM, PLEASE CONTACT US.

IF YOU KNOW A RESIDENT NOT RECEIVING THESE
NEWSLETTERS, PLEASE REFER THEM TO THE
WEBSITE OR CALL/EMAIL THE CITY TO BE ADDED
TO THE DISTRIBUTION LIST.

DON 'T GET CAUGHT UP IN RUMORS ~ FIND OUT
THE FACTS! IF YOU HAVE A QUESTION OR
CONCERN ABOUT THE PROJECT USE STAFF
CONTACTS OR VISIT THE OVN WEBSITE ON THE
City OF SEGUIN 'S WEB PAGE.

CLICK ON PUBLIC WORKS
CLICK ON CAPITAL PROJECTS

STAFF CONTACTS

Q. Is the contractor allowed to work weekends?

A. The City is aware of the disruption weekend work can cause to routines; However,
the construction contract does state that the contractor is allowed to work seven days a
week in order to take advantage of the timeline allowed. With spring weather approach-
ing, the contractor has stated that they will more than likely be working every Saturday
until the project is completed, and possibly some Sundays, to make up for any future rain
delays .

NATE GARZA
PROEJECT MANAGER
ngarza@sequintexas.gov

830.401.2402

JOSE (JOE) RAMOS
CITY ENGINEER

ramos(@sequintexas.gov

830.401.2337

WADE BOLTON
PROJECT INSPECTOR

wholton@sequintexas.qov 830401 2493

PAM HERRERA
PUBLIC WORKS
ASSISTANT
pherrera@se

830.401.2776
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GO GREEN: Please consider the environment before you print.



