



The

Road Ahead

A Newsletter on the River/San Marcos/Heideke Street Project

Staff Contacts

Jose (Joe) R. Ramos

City Engineer

830-401-2337

jramos@seguintexas.gov

Nate Garza

Projects Manager

830-401-2402

ngarza@seguintexas.gov

Pam Herrera

Public Works Assistant

830-401-2776

pherrera@seguintexas.gov

Wade Bolton

Projects Inspector

830-401-2493

wbolton@seguintexas.gov

Previous Project Updates (LINKS)

[-Project Map](#)

[- River/San Marcos/Heideke Street Project Underway](#)

[- Notice of Downtown Street Closures](#)

[- Notice of Milam Street Partial Closure](#)

[- Closures to Affect Downtown Streets](#)


[- Downtown Streets Affected by Ongoing RSMH Project](#)

[- RSMH Newsletter, Issue 1](#)

[- RSMH Newsletter, Issue 2](#)

[- RSMH Newsletter, Issue 3](#)

[- RSMH Newsletter, Issue 4](#)



Things are really shaping up on River Street and the connecting side streets. Electric upgrades there are complete while water, sewer and drainage installation is 90% complete. Street reconstruction is now in-progress.

The electric upgrades are complete on San Marcos Street. On Mountain Street, water and sewer installation is complete and drainage is 95% installed.

Crews are working on water service tie-ins on Mountain, San Marcos and Bauer Streets. Sewer mains are being installed on Ireland, Bauer, Elm and Mountain Streets while storm drains are being installed on Mountain and Bauer Streets.

Please remember that crews are working in stages, completing a portion of work on one stretch of street before moving to another, allowing other crews to begin other work at that location. This is why you may notice periods of inactivity in certain areas at any given time.

We've had to halt boring a 6-foot box culvert under Court Street near the auto parts stores. Crews discovered an old man-made tunnel or culvert. We're awaiting word from the Texas Historical Commission on how to proceed. As a result, the traffic diversion on that portion of Court Street will have to stay in place longer than anticipated. This stoppage is not currently affecting work on other portions of the project.

The following streets are closed to through traffic:

- ⇒ Nolte St. from Crockett St. to Erskine St.
- ⇒ Milam St. from Donegan St. to Nolte St.

Portions of the following streets will be closed periodically at miscellaneous locations:

- ⇒ Mountain St. from River St. to Bauer St. (miscellaneous portions)
- ⇒ Bauer St. from Court St. to Mountain St. (miscellaneous portions)
- ⇒ San Marcos St. from Court St. to College St. (miscellaneous portions)
- ⇒ Milam St. from Gonzales St. to Mountain St. (miscellaneous portions)
- ⇒ River St. from College St. to Mountain St. (miscellaneous portions)
- ⇒ College St. from Austin St. to River Street (miscellaneous portions)
- ⇒ Elm St. from Austin St. to River St. (miscellaneous portions)
- ⇒ Ireland St. from Austin St. to River St. (miscellaneous portions)
- ⇒ Mosheim St. from Austin St. to River St. (miscellaneous portions)
- ⇒ Walnut St. from Austin St. to River St. (miscellaneous portions)

