



Geronimo Creek Sewer Project Phase V Oak Village North Subdivision

Volume 3, Issue 16 - May 2, 2014

Staff Contacts

Jose (Joe) R. Ramos
830.401.2337

Nate Garza
830.401.2402

jramos@seguintexas.gov

ngarza@seguintexas.gov

Pam Herrera
830.401.2776

Wade Bolton
830.401.2493

pherrera@seguintexas.gov

wbolton@seguintexas.gov

The newsletter and/or to submit a questions can be found at:

http://www.seguintexas.gov/public_works/detail/capital_projects/

PROJECT UPDATE

SATURDAY, MAY 3RD

****NO WORK SCHEDULED ****

WEEK OF MAY 5TH and MAY 9TH

95% of the paving is complete. The remaining areas will completed next week.

On Wednesday, April 23rd, the 30-day "trial" period began, in which usage from The Ranch apartments was diverted through the new sanitary sewer line. An inspection yesterday of two of the furthest downstream manholes have yielded positive flow. Weekly inspections will continue at various locations.

Drain swale cuts continue behind the curb for soil placement. Sod will be placed on top of soil within the next few weeks

Clean up, aesthetics aspects, mail boxes and irrigation replacement and/or repairs will be the final items addressed for this part of the project and are tentatively scheduled to begin by the end of May.

The Geronimo Creek Sewer - Phase V Project in the Oak Village North subdivision is scheduled to be completed in June.

Pending any unforeseen emergencies, from this date forward, the OVN Newsletter will be distributed every other week.

OTHER NEWS

For information regarding the decommission process or the 319(h) Grant, contact: **Planning/Codes at (830) 401-2305**

REMINDERS

For the safety of the neighborhood and workers, please drive with caution and adhere to all detours and barricades.

To ensure regularly scheduled garbage and/or recycle pick up, containers should be placed out the night before or prior to 6:00 a.m. the morning of collection. Progressive has adjusted their route schedule due to the construction and times may vary week to week. If your trash or recyclables is missed, please call (830) 401-2776 or (830) 401-2445, as soon as possible. *Be advised, a work order to return for a missed pickup may take up to 24 hours to complete.*