



# Geronimo Creek Sewer Project Phase V Oak Village North Subdivision

Volume 3, Issue 2 - January 10, 2014

The newsletter and/or to submit a questions can be found at:

[http://www.seguintexas.gov/public\\_works/detail/capital\\_projects/](http://www.seguintexas.gov/public_works/detail/capital_projects/)

## Staff Contacts

Jose (Joe) R. Ramos

830.401.2337

[jramos@seguintexas.gov](mailto:jramos@seguintexas.gov)

Pam Herrera

830.401.2776

[pherrera@seguintexas.gov](mailto:pherrera@seguintexas.gov)

Nate Garza

830.401.2402

[ngarza@seguintexas.gov](mailto:ngarza@seguintexas.gov)

Wade Bolton

830.401.2493

[wbolton@seguintexas.gov](mailto:wbolton@seguintexas.gov)

## Project Update

### • Saturday, January 11th

The contractor is scheduled to have an underground camera crew onsite to video the sewer main on Red Oak, Spanish Oak and Twin Oak.

### • Week of January 13th - 17th

⇒ Two utility crews continue work in the 100 and 200 Blocks of Twin Oak. Both crews are working towards Martindale Road.

⇒ A concrete crew will be working on ribbon curbs and driveways on the east side of the Twin Oak bridge.

⇒ A dirt crew will begin prepping the road base to install curbs and driveways on Burr Oak.

⇒ City Crews will be in the neighborhood testing and flushing the new water lines that have been installed for fire protection. The majority of this work will be behind the curb. There should be no interruption of water service and little to no interruption to traffic during this operation.

### REMINDERS:

⇒ **City Hall will be closed Monday, January 20th, 2014, in observance of the Martin Luther King, Jr. holiday.**

⇒ Driveway and curb repairs will be addressed during the street portion of the project, which will be performed after the utility portion is complete.

⇒ Please adhere to all detours and barricades.

⇒ The City's Electric Department continues with trimming trees in the subdivision. The contractor is National Tree Experts. At times, requests may be made to gain access to non-accessible areas. If you have questions regarding the tree trimming activities, you may contact Utilities Dispatch at (830) 401-2404.

⇒ To ensure regularly scheduled garbage and/or recycle pick up, containers should be placed out the night before or prior to 6:00 a.m. the morning of collection. Progressive has adjusted their route schedule due to the construction and times may vary week to week. If your trash or recyclables is missed, please call (830) 401-2776 or notify by email as soon as possible. *Be advised, a work order to return for a missed pickup may take up to 24 hours to complete.*

*If you receive this newsletter by regular mail and would prefer to receive via email, please provide your email to [pherrera@seguintexas.gov](mailto:pherrera@seguintexas.gov). All emails will remain confidential.*

*Contact Capital Projects at (830) 401-2776 with any claims*