



Geronimo Creek Sewer Project Phase V Oak Village North Subdivision

Volume 3, Issue 5 - January 31, 2014

The newsletter and/or to submit a questions can be found at:

http://www.seguintexas.gov/public_works/detail/capital_projects/

Staff Contacts

Jose (Joe) R. Ramos

830.401.2337

jramos@seguintexas.gov

Pam Herrera

830.401.2776

pherrera@seguintexas.gov

Nate Garza

830.401.2402

ngarza@seguintexas.gov

Wade Bolton

830.401.2493

wbolton@seguintexas.gov

Project Update

- **Saturday, February 1st**

*The crews will not work this weekend.

- **Week of February 3rd - 7th**

- Utility Crew - 1 will continue to work within the middle of the 200 Block of Twin Oak towards White Oak over the next few weeks and then move onto Lone Oak and White Oak. Utility Crew - 2 has started cleaning and testing the lines that have now been repaired. Utility completion is projected through the end of February 2014
- The concrete crews have started forming and pouring new curb and will begin driveways on Burr Oak. This operation will take place over the next few weeks. Once Burr Oak is complete, work will progress to east side of Twin Oak and the Spanish Oak area. ***Please note that during the curb and driveway installation process, you may not be able to gain access to your driveway for 2-3 days.*** Curb and driveway completion is projected through the end of February 2014
- The dirt/road crews will be working on east Twin Oak and the Spanish Oak area over the next few weeks and will move onto Burr Oak once the concrete crews are complete.
- The paving for Burr Oak, East Twin Oak and Spanish Oak is tentatively scheduled for the end of March 2014.
- Curb, driveway, road repairs and paving of Lone Oak, West Twin Oak, White Oak and Red Oak is tentatively scheduled for the end of June 2014.
- The City will make every effort to maintain a balance between dust control and muddy conditions.

REMINDERS

- ⇒ Driveway and curb repairs will be addressed during the street portion of the project, which will be performed after the utility portion is complete.
- ⇒ Please adhere to all detours and barricades.
- ⇒ To ensure regularly scheduled garbage and/or recycle pick up, containers should be placed out the night before or prior to 6:00 a.m. the morning of collection. Progressive has adjusted their route schedule due to the construction and times may vary week to week. If your trash or recyclables is missed, please call (830) 401-2776 or notify by email as soon as possible. *Be advised, a work order to return for a missed pickup may take up to 24 hours to complete.*

If you receive this newsletter by regular mail and would prefer to receive via email,

please provide your email to pherrera@seguintexas.gov

All emails will remain confidential. Contact Capital Projects at (830) 401-2776 with any claims